
July 7, 2011 Volume 3, Issue 25

RECOVERY ACT UPDATE
C H 2 M  H I L L  P L AT E A U  R E M E D I AT I O N  C O M PA N Y

Recovery Work  FAST FACTS
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Hanford’s largest treatment plant 
continues its rise

Check out videos and photos from CH2M HILL 
and other Hanford Recovery Act projects online at 

www.hanford.gov/recovery

The past 10 months have seen the 200 West Groundwater 
Treatment Plant sprout from a nearly-barren construction site 
to its more than 50,000 square feet of building fl oor space and 
70-foot –tall air stripper towers. As of June 30, construction of the 
facility stands at 82 percent complete, on target for start-up by 
year’s end 2011.

Demolition of the 181-KW River Pump 
House Structure, which once pumped 
more than 200,000 gallons of Columbia 
River water per minute to the K West 
Reactor System, is nearing completion. 

A total of 15 facilities in the 100 K Area 
were targeted for demolition with 
Recovery Act funding. Through July 1, 
13 facilities totaling more than 428,000 
structural square feet have been removed 
from the area.

Pump House structure 
on path to demolition
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Recovery Act Update Contact: Maren Disney, (509) 376-2285
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9 22 Target CompletedCProgress
*Key Performance Parameters (KPP) are specifi c items (wells, buildings, etc.) included in the Target. “Overall” indicates 

the total number completed with Recovery Act funds. “Completed” marks that CH2M HILL has completed a KPP.

The following chart outlines CH2M HILL’s progress on some of its main Recovery Act work goals. For information about CH2M HILL’s overall 
progress, including weekly Recovery Act reports and videos, visit www.plateauremediation.hanford.gov or contact  chprcc@rl.gov.
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1,752 m³

82%

27 Facilities

25 Structures

1,573 m³

Remove 174 Gloveboxes

Ship 1,800 m3 Mixed and Low-Level Waste for Treatment

Construct 200 West Groundwater Treatment Facility

Complete D&D of 18 Facilities in the Outer Zone

Ready 20 Ancillary Structures for Demolition

Retrieve 2,500 m3 Suspect Transuranic (TRU)  Waste

Remediate 24 Waste Sites

174 Gloveboxes

1,800 m³

Demolition Ready

100%

2,500 m³

280 Wells

34 Waste Sites

PLUTONIUM FINISHING PLANT D&D

SOLID WASTE STABILIZATION & DISPOSITION

SOIL & GROUNDWATER REMEDIATION

NUCLEAR FACILITY D&D

100%Construct 100-DX Groundwater Treatment Facility

m3 = cubic meters

1,810 m³Disposition 2,000 m3 of Contact-Handled TRU Waste 2,000 m³

13 Facilities Overall (12 KPP* Facilities)

29 Waste Sites

Complete D&D of 15 Facilities

Remediate 23 Waste Sites 

15 Facilities

100K AREA REMEDIATION

ss

U Plant Canyon Demolition 

281 WellsInstall 243 Wells/Boreholes

15 Railcars

22 WellsInstall 22 Wells (including 5 Tri-Party Agreement Wells) to Support  200 West Groundwater Treatment Facility 

Decommission 280 Wells/Boreholes 272

Retrieve 50 m3 of suspect Remote-Handled TRU Waste 80 m³

³

³³

Continued Grouting of Cells

Disposition 15 Railcars

982 m³Repackage 850 m3 TRU Waste for Waste Isolation Pilot Plant

m

³³

Complete D&D of 16 Facilities on the Central Plateau 21 Facilities

10 dispositioned  (9 KPP*); 15 Ready for Disposition


